

	Outreach	Support and Other Products	Existing Housing Element Review	Housing Needs	Constraints Analysis	Sites Inventory
September	<ul style="list-style-type: none"> <li>Continue EAG in-language meeting planning</li> <li>Continue collecting housing stories</li> <li>Complete LTH Countywide summaries and outreach tracking document</li> <li>Finalize Workshop and Listening Series Planning</li> </ul>	<ul style="list-style-type: none"> <li>Begin update of AFFH assessment</li> </ul>	<ul style="list-style-type: none"> <li>Complete reviews of drafts and email back revisions</li> </ul>	<ul style="list-style-type: none"> <li>Complete countywide needs narrative</li> <li>Complete local narratives of housing needs</li> <li>Complete bulleted list of key facts</li> </ul>	<ul style="list-style-type: none"> <li>Develop constraints template and instructions</li> </ul>	<ul style="list-style-type: none"> <li>Jxs complete homework</li> <li>Continue one-on-one meetings re: sites inventories</li> </ul>
October	<ul style="list-style-type: none"> <li>Begin Workshop and Listening Series</li> <li>Continue EAG in-language meeting planning</li> <li>Continue collecting housing stories</li> </ul>	<ul style="list-style-type: none"> <li>Continue update of AFFH assessment</li> </ul>		<ul style="list-style-type: none"> <li>Review and edit draft narratives and bulleted list of key facts</li> </ul>	<ul style="list-style-type: none"> <li>Collect governmental constraints and other data from jxs</li> <li>Develop countywide non-governmental constraints data and narrative</li> </ul>	<ul style="list-style-type: none"> <li>Complete one-on-one meetings re: sites inventories</li> <li>Share ADU Guidance Memo Version 2.0</li> </ul>
November	<ul style="list-style-type: none"> <li>Complete Workshop and Listening Series</li> <li>Continue EAG in-language meeting planning</li> <li>Continue collecting housing stories</li> <li>Begin EAG Phase 2 Planning</li> </ul>	<ul style="list-style-type: none"> <li>Continue update of AFFH assessment</li> </ul>				

- **Base Everyone!**
- **Getting Started (Initial Sites Analysis)** Everyone *except* Belmont, San Carlos and San Mateo City
- **Foundations (Element Evals, Housing Needs, Constraints)** Everyone *except* Redwood City, San Carlos, San Mateo County, Woodside
- **Full Package (All the Above + More)** Includes Atherton, Brisbane, Burlingame, Daly City, EPA, Foster City, HMB, Hillsborough, Menlo Park, Millbrae, Pacifica, Portola Valley, San Bruno, SSF